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Updates
● Spoke to Goutam and Paul (National) on Tuesday 12 Dec 2017

– Got verbal agreement that all the rings will be shipped by end of January. They may be shipped one by one rather 
than entire batch.

● Copper parts
– More copper parts have been received.
– Will be sent out for brazing soon.

● “Bent” RF window will be sent back to vendor for repair.
● TD has sent me the spreadsheet of the PO’s that have been issued. Many of the parts should be 

received already. See next slide.
● IR detectors will be added to monitor front face of garnet.
● PLL work has started

– PCB will be made soon. Ken Koch will start building in January.

● Bias supply relay rack will be stuffed in January.
● Checked with Craig Drennan that there is a 2xharmonic output from LLRF

– How is this broadcast?

● Water manifold upstairs has been designed. Will be built soon.
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